

Tiki11

Tiki 11.0 was released in July 2013 (originally planned for end of ~~May~~ June 2013). We'll get back to the normal cycle, as per [Roadmap](#) and [Version lifecycle](#). Bernard Sfez is [release coordinator](#). To help, please see [how to release](#).

Schedule

We started the release process of Tiki11 during the [TikiFest](#).

We want to have a discussion with all the Dev-List members about release last version of Tiki11 + some back port (11.1, 9.7LTS, 6.13LTS).

Release 11.1, 9.7LTS, 6.13LTS

Discussion to be held at Tiki Live <https://tiki.org/live>.

==> Plugin has been moved to a new page that will be published soon.

| Step | Planned | Who is in charge | Comment |
|---------|------------|------------------|---------|
| Branch | | bsfez | |
| Alpha | | bsfez | |
| Beta | Mid June | bsfez | |
| Release | Start July | bsfez | |

| Website | Actual | Target | Who |
|-----------|--------|-----------------|------------------|
| themes | 11 | 11 | Changi - Gary |
| tv | 11 | 11 | Changi - Daniel |
| dev | 11 | 11 | Changi - Bsfez |
| doc | 11 | 11 | Changi - Xavi |
| community | 11 | 11 | Changi - You ? |
| stats | - | | Changi - Changi |
| info | 6.10 | stay on 6.x LTS | |
| profiles | 9.5 | stay on 9.x LTS | |
| branding | 9.5 | stay on 9.x LTS | |
| code | trunk | | |
| i18n | 11 | 11 | - Olaf, Sven (?) |

Note: a complete list of t.o websites and who do what is available here : <http://tiki.org/Domains>

Roles

For a list what is expected, please see [Release Roles](#) and put your name below. Ideally at least 2 people per role.

- Release coordinator:
 - Bernard Sfez (bsfez)
- Release assistants
 - jonny B
 - You?
- Packaging:
 - Changi

- Test team:
 - Bsfez
 - Geoff
 - luci
 - pascalstjean
 - *You?*
- Documentation:
 - Xavi
 - *You?*
- Communications:
 - Rick (*usually - ok?*)
- Profiles:
 - *You?*
- UI & Themes:
 - *You?*
- Community
 - Marc
 - *You?*

Other roles to be ideally filled: *Security, i18n, Infrastructure, Legal* - add yourself to the list above if you can help in any of these, or other, areas.

Roadmap

1. Give the release a name. Proposals:
 1. ~~Agena (the 10th brightest star in the sky in May)~~
 2. ~~Porrina (names of two ancient goddesses of prophecy)~~
 3. ~~Vindematrix (signifying the Grape gatherer)~~
 4. Vega

~~I would have like Apollo (in reference to Apollo 11) but Apollo is an Asteroid.~~

1. Check the status for each [Pre-Dogfood Server](#) and fix all bugs
2. ~~Fix all bugs reported at [Regressions in trunk](#)~~
3. [Start branch 11 from trunk](#)
4. Move some tiki.org sites from branches/10.x to branches/11.x/
 - ~~tv.tiki.org~~
 - themes.tiki.org
 - ~~dev.tiki.org~~ done
5. Fix bugs uncovered by the upgrades above (which we should have caught in the pre-dogfood server)
6. ~~Release an Alpha~~
7. Move some more tiki.org sites from branches/10.x to branches/11.x/
 - doc.tiki.org
 - tiki.org (Community)
8. Release a Beta ~~at the end of the [TikiFest](#)~~ before mid June 2013
9. Release Tiki 11 end June, start July 2013

Regressions and blockers

Regressions and blockers, things that prevent release process to keep going on are logged at [Regressions in 11x](#).

Upgrade issues

Todo

- [URL Rewriting Revamp](#): adding to Tiki log or error log so we catch them all through usage
- [jQuery, jQueryUI and jQuery Mobile](#) to be updated to the latest stable versions. (Jonny & changi)
- Decide if we revert [Composer](#) or forge ahead (LP & all at the TikiFest)
 - [Move all externals \(LP\)](#)
- [Remove ckeditor3](#) (Jonny)
- [SelectMenu](#) (Jonny) (deprecated in favour of Chosen)

Pages linking to Tiki11

4 pages link to [Tiki11](#)

- [Mail Merge](#)
- [elFinder](#)
- [Intrusion Detection System](#)
- [Areas Perspective Multi-domain dogfood](#)

One tracker item links to [Tiki11](#)

| Tracker items |
|--|
| Can't add new users or dates in Plugin Convene with Mobile interface |

Alias

- [release process 11](#)